CitY OF SUGAR LAND

Engineering Department

CIP Project Number: MU1005
Title: Facility Security

Project Phase: Design/Construction
% of Phase Completion

Design Construction

Cost for this Phase: $ 150,000
Funding Sources: General Revenue
Project Manager: Mike Garrison
Contractor: TBD

Consultant: 1CS

Project Description: Install security access on all exterior doors at Fire Stations 2 thru
6. This includes a total of 16 doors. A study will be conducted in an effort to gain
recommendation and priority ranking for the installation and consolidation of security
access for Park Facilities.

Justification: Currently the Fire Department uses door keypads for access to their Fire
Stations, excluding new Fire Station 1. The movement to a monitored DSX security access
was suggested in a Security Plan designed by HMA Consulting. The study will allow
opportunity for Parks to be included in a consolidation of existing security access.

Update:

December 2009- Design has been completed by Fire Safe as a sole/single source vendor.
Completed contract has been returned from the Legal Dept and will go to the City Council in early
February. The contract total cost with Fire Safe is $84,275.00. Will need to contract with an
electrical contractor to add one additional circuit per fire station.

March 2010 - Electrical circuit installation were completed and the installation of the security
system will start on March 29, 2010. The project will take two weeks to complete each Fire Station.



The order is 4, 5, 6, 3, and 2. Fire station #2 will be phased in with the renovation project of that
Fire Station.



